

# Front Street

## From Concept to Reality



Well Almost...  
We Are Halfway There




# Funding Plan for Consideration

## ▶ Front Street

- ▶ Top Priority Transportation Project for the Community for Decades



# Front Street OVERALL THEME





Front Street

### 3. VIEW DOWN

Front Street



Completed 2021



Front Street

## 4. DECORATIVE METAL FENCE AT F ST. CROSSING



Completed 2021





2ND STREET

G STREET

THE SURF  
APARTMENTS

H STREET

I STREET

COASTLINE  
ENTERPRISES

DOWNTOWN  
SHOPS

K STREET

FRONT  
STREET INN

US 101 SOUTH

GARDENIA  
MOTEL

ND EVENT PARKING

CULTURAL CENTER PARKING

BUS ONLY PARKING

COMMUNITY  
GATEWAY

FUTURE  
PARKING  
LOT

CULTURAL  
CENTER

ENDERT MUNICIPAL  
POOL

PLAY STREET


STAMP STREET

EVENT AND VENDOR AREA

SHORE ZONE


UPLAND

Front Street  
GATEWAY ARCH





## Front Street




Archway Proposed to be located at Front & K St









COASTLINE  
ENTERPRISES

G STREET

THE SURF  
APARTMENTS

H STREET

I STREET

MENT PARKING

FUTURE  
PARKING  
LOT

MENT AND VENDOR AREA

STAMP STREET



Front Street  
G Street to I Street





# Funding Plan for Consideration

## ▶ Front Street

- ▶ Total Project (G to L) – \$6.6 Million
- ▶ G to I = \$2.2M – Consider Funding with unallocated Measure S & General Funding and Assistance from DNLTC
- ▶ I to Play Street – \$1.4M
- ▶ Play to K Street – \$1.6M
- ▶ K Street to the Highway – \$1.3M
  - ▶ Shovel Ready Project – Apply for Grant Funding



# Funding Plan for Consideration Front Street - G Street to I Street

## ▶ Front Street

- ▶ G to I = \$2.2M – Consider Funding with unallocated Measure S, General Funding, and Assistance from DNLTC
- ▶ Direct staff to order materials (Storm Drain / Junction Boxes) with long lead times

<u>Potential Projects</u>	<u>Est cost</u>	<u>Measure S</u>	<u>ARPA</u>	<u>Gen Fund</u>	<u>DNLTCO</u>	<u>Debt financing</u>	<u>Remaining funding needed</u>
Front Street (G Street to I Street)	\$2,200,000	\$516,234	\$516,234	\$767,532	\$400,000		-

## ▶ Project Schedule if Funded (2022)

- ▶ City Purchase of Materials – March / April
- ▶ Complete Design (G to I) - May 1<sup>st</sup>
- ▶ Projected Project Bid Date – June 2<sup>nd</sup>
- ▶ Contract Award – June 20<sup>th</sup>
- ▶ Notice to Proceed – August 1<sup>st</sup>
- ▶ Construction – August Thru October 2022
- ▶ Notice of Completion – November 2022

Funding Plan  
for  
Consideration  
G Street to I  
Street